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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

// E2 Cap Beam Shear Key Retrofit //

- Retrieved the set of 3 grout cubes for the S1 SW/SE Lower saddle vertical face done on 10-09-13 and
the S1NW/NE Lower saddle vertical face/S1 SW/SE Lower saddle sloped face done yesterday. Labeled
the first set 581 and the second set 582 before placing all 6 grout cubes in a water bath.

- ABF ironworkers removed the east/west S1 working platforms per Harris Salinas's request. The crew of
ironworkers also continued to perform housekeeping activities and place Sikadur 35LV in the anchor rod
voids of the S2 Shear Key which aren't complete. Welding began on the S1 South Upper Saddle to lower
base side plate. ABF had one welder performing this task with Smith Emery and Caltrans METS aware this
operation had commenced. See Brian Wolcott's diary for ABF labor/equipment and Pamela Gagnier's
diary for Concos labor/equipment.

Attachment

ABF ironworker assisting the removal of the S1 west working platform. Conco carpenters placing T-Head dowels in the S1 west wall prior to
Harris Salinas ironworkers coming back to the jobsite.
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View of the S1 west wall looking east after the working platform was
removed.

Grout placed yesterday between the SW lower saddle and the E2
existing concrete sloped demo section.

ABF ironworker in the process of untangling the two hooks on the
crane to lower the S1 east working platform.

ABF welder beginning to stick weld the S1 South upper saddle to lower
base side plate joint.
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